CONSTRUCTION

Construction Special Interest Competency Working Group (CONSIG CWG): ACTION TRACKER

ISSUE RAISED BY:

CLOSURE DETAILS

STATUS
Workstream / . Planned Closure (Open /
REF | Date Raised Strategy Item to be actions Date e Details of Closure Date Closed NOTES
Reference Overd.ue /
OWNERS Ongoing)
Mike Buss Reviewed 17/5/17, sent by email for
revie 8/6/17, and Rev 0.5 update
1] 17/05/2017|CWG_01 Review vision with CONSIG / Steering Committee 12/07/2017|Closed reviewed 12/7/17. 12/07/2017
Mike Buss
Draft produced by MB and reviewed
with CONSIG CWG 12/7/17. Minor
changes made 22/7/17 & issued with
2| 17/05/2017|CWG_0O1e Member charter to be produced 09/08/2017 |[Closed minutes of meeting 12/7/17. 12/07/2017
Mike Buss MB met with CQl representative CONSIG to maintain their own
14/6/17; Feedbakc provided 12/7/17 to website and input to Knowledge
MB to meet with CQl to review the capabilities of their website CONSIG CWG. section of CQl website where
3] 17/05/2017|BoCQK / Website|(meeting planned for 14/6/17) and review with CONSIG CWG 12/7/17. 12/07/2017|Closed 12/07/2017|appropriate.
Mike Buss /
MB and Tony Hoyle to meet with representative from Designing Tony Hoyle
Buildings Wiki to review how the CONSIG CWG may develop joint Feedback provide to CONSIG
4] 17/05/2017|CWG_02d working relationship and input to the website content. 14/06/2017|Closed Meeting held 14/6/17 14/06/2017]12/7/17.
Requirements reviewed 14/6/17 & Training providers to be reviewed
Review outcome of meeting with CQl 17/5/17 to determine next steps|Mike Buss / Paul summarised. as part of development of
5] 17/05/2017|CWG_03a and resolve any potential blockers (14/6/17) Greenwood 14/06/2007 [Closed 14/06/2017|training.
Supervisors' course prioritised to
Mike Buss / suit Skansa requirements; Regular
Karen liaison continuting as course is
6] 17/05/2017|CWG_03c Review requirements fro developing a pilot course (Skanska) McDonald |TBC Ongoing developed.
Meeting held Tom Barton (GIRI)
27/7/17; Feedback to be
provided by those attending GIRI
Review how CONSIG CWG ay develop relationship with other relevant [Mike Buss / Jon meetings. Rep to attend ConSIG
7| 17/05/2017|CWG_03b external organisations (e.g. CITB, GIRI, CIRIA etc.) Adshead TBC Ongoing Steering Committee.
Tony Hoyle has updated the article
8] 12/07/2017|CWG_03 Current status of BoCQK articles to be established Tony Hoyle 09/08/2017 [Closed tracker 13/09/2017
MB has updated and issued the MB has email strategy for sign
MB to update Strategy Rev 0.5 following comments from CONSIG strategy; CONSIG Steering Committee off; MB to provide further copy
9] 12/07/2017|CWG_01 CWG obtain CONSIG Steerign Committee sign off and formally issue. [Mike Buss 09/08/2017|0pen sign off required. to ConSIG Steering Committee
MB to update Member Charter following comments from CONSIG MB updated Member Charter and
10] 12/07/2017|CWG_01e CWG and formally issue Mike Buss 09/08/2017|Closed issued (Rev 1.0) 13/09/2017
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15/9/17: MB has obtain admin
permission and will add Member
11] 12/07/2017|CWG_0le Member charter to be added to Linked In Page Mike Buss 11/10/2017|0pen Charter
. . . . TBC . .
12] 12/07/2017 MB to review role of Shirley Parson with respect to CONSIG CWG Mike Buss Ongoing Ongoing
9/10/17: MB has sent email
Membership of CONSIG CWG to be reviewed (e.g. Who is member? Membership to be reviewed with the requesting confirmation who is
13| 12/07/2017 Who is on the distribution list? Etc.) Jon Adshead 13/09/2017|0ngoing Steering Committee required to be on distribution list.
14| 12/07/2017 Review of CONSIG Linked In to be completed. Mike Buss 13/09/2017|Closed Refer to Item 11 13/09/2017
Agreed in meeting 9/8 that article list
will be updated following meeting
BoCQK: List of articles to be reviewed including status; Articles to be Mike Buss / 13/9/17 and presentation by Dr. Gregor
15] 12/07/2017 prioritised as appropriate. Tony Hoyle 11/10/2017|0pen Harvie. Target close date amended.
MB to liaise with CONSIG regarding possibility for conferencing Conferencing facilities utilised for
16| 12/07/2017 facilities. Mike Buss 09/08/2017|Closed meeting 9/8/17 09/08/2017|Refer to action 26
List has been issued by TH. A copy of
TH to issue latest information for BoCQK article listing. MB to issue to |Tony Hoyle / the latest list provided for meeting
17| 12/07/2017 relevant persons. Mike Buss 09/08/2017|Closed 9/8/17. 09/08/2017
MB to invite Dr. Gregor Harvie to attend the CONSIG CWG meeting to MB has confirmed Dr. Harvie
hold a workshop to review how the CONSIG CWG may publish articles availability for 13/9/17 and sent
18| 12/07/2017 on the Designing Buildings website. Mike Buss 13/09/2017|Closed Invitation sent and accepted. 13/09/2017|an invitation.
Agreed in meeting 9/8 that author
The author guidance for articles is to be reviewed and an updated guidance will be updated following
guidance document drafted for review at CONSIG CWG meeting meeting 13/9/17 and presentation by
9/8/17. Author guidance to be further updated following meeting Dr. Gregor Harvie. Target close date Agreed in meeting 13/9/17 Tony
19] 12/07/2017 13/9/17. Tony Hoyle 11/10/2017|0Open amended. Hoyle to finalise draft.
Construction delivery model which forms basis of BoCQK to be
20| 12/07/2017 reviewed as part of update for CONSIG CWG website. Mike Buss 13/09/2017|Closed Model agreed during meeting 9/8/17 09/08/2017
Current status of membership to be reviewed by the CONSIG Steering
Committee (e.g. who is a member, who needs to be on the Steering
21] 12/07/2017 distribution list etc.) Committee 13/09/2017|Closed Repeat: Refer to Item 13 13/09/2017
MB to investigate whether or not it is feasible to use conferencing
facilities for the CONSIG CWG for members who would like to attend
22| 12/07/2017 the meeting but are unable to travel to the CQl. Mike Buss 09/08/2017|Closed Refer to Item 26 09/08/2017
Steering Copy of 5 year strategy has been 13/9/17: copy obtained &
23| 12/07/2017 Steering Committee 5 year strategy to be presented to CONSIG CWG [Committee 11/10/2017|0pen requested by MB agenda item for 11/10/17
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REF | Date Raised Strategy Date Details of Closure Date Closed NOTES
Reference Overd.ue /
OWNERS Ongoing)
MB & Karen McDonald met with CQl
24] 09/08/2017 MB to meeting with the CQl to review the Supervisors Training Course |Mike Buss 11/10/2017|Closed 15/9/17
25] 09/08/2017 MB to update Member Chart following further comments Mike Buss 13/09/2017|Closed Member charter updated to Rev 2.0
MB & Karen McDonald have trialled
MB to review alternative scheme for conferencing facilities for ConSIG Skype for Business; Email sent advising
26] 09/08/2017 CWG meetings. Mike Buss 13/09/2017|Closed that option is available 15/09/2017
Simon Ellis to liaise with trainer regarding the Supervisors Quality
27] 09/08/2017 Awareness Course Simon Ellis 13/09/2017|0pen Karen McDonald to review
28] 09/08/2017 Liaison with Mentor 1st to be established Mike Buss TBC Ongoing
Mike Buss /
29| 09/08/2017 TH / MB to review ConSIG CWG website format. Tony Hoyle 13/09/2017|Closed Website format reviewed 13/9/17 13/09/2017
TH to update BoCQK tracker further to comments received in meeting
30] 09/08/2017 9/8/17. Tony Hoyle 13/09/2017|Closed Refer to ltem 19 13/09/2017
31] 09/08/2017 The list of articles for the BoCQK is to be reviewed and updated ALL 11/10/2017|Closed Refer to Item 18 13/09/2017
MB to arrange follow up meeting with the CQl to review the 9/10/17: MB awaiting feedback from
32] 09/08/2017 Supervisor's Quality Awareness course Mike Buss 11/10/2017|Closed CQl. MB chased feeback 10/11/17. 15/09/2017
MB to review format for the ConSIG CWG Webpage and liaise with
33| 13/09/2017 Tony Hoyle regarding production and relaunch Mike Buss 31/01/2018|0Open
34| 13/09/2017 MB to investigate website hosts for the ConSIG website Mike Buss 31/10/2017|0pen
TH attended meeting 13/9/17 and
reviewed production requirements and
35| 13/09/2017 TH to attend ConSIG Steering Committee meeting 13/9/17 Tony Hoyle 13/09/2017|Closed branding issues for the website 15/09/2017
MB / Karen McDonald to collate feedback for the Construction Quality [Mike Buss / MB / KM met 15/9/17 and reviewed
Awareness course explanatory document and the supervisors quality |Karen feedback. Feedback to be presented in
36| 13/09/2017 awareness course syllabus McDonald 11/10/2017|0ngoing meeting 11/10/17.
.. . . . . TBC
37] 13/09/2017 GA to liaise with CIRIA to determine if links can be established Gavin Avery Open
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