CONSTRUCTION

Construction Special Interest Competency Working Group (CONSIG CWG): ACTION TRACKER

ISSUE RAISED BY:

CLOSURE DETAILS

STATUS
Workstream / . Planned Closure (Open /
REF | Date Raised Strategy item to be actions Date sz Details of Closure Date Closed NOTES
Reference Overd.ue /
OWNERS Ongoing)
Mike Buss Reviewed 17/5/17, sent by email for
revie 8/6/17, and Rev 0.5 update
1] 17/05/2017|CWG_01 Review vision with CONSIG / Steering Committee 12/07/2017|Closed reviewed 12/7/17. 12/07/2017
Mike Buss
Draft produced by MB and reviewed
with CONSIG CWG 12/7/17. Minor
changes made 22/7/17 & issued with
2| 17/05/2017|CWG_0O1e Member charter to be produced 09/08/2017 |Closed minutes of meeting 12/7/17. 12/07/2017
Mike Buss MB met with CQl representative CONSIG to maintain their own
14/6/17; Feedbakc provided 12/7/17 to website and input to Knowledge
MB to meet with CQl to review the capabilities of their website CONSIG CWG. section of CQl website where
3] 17/05/2017|BoCQK / Website |(meeting planned for 14/6/17) and review with CONSIG CWG 12/7/17. 12/07/2017|Closed 12/07/2017 |appropriate.
Mike Buss /
MB and Tony Hoyle to meet with representative from Designing Tony Hoyle
Buildings Wiki to review how the CONSIG CWG may develop joint Feedback provide to CONSIG
4] 17/05/2017|CWG_02d working relationship and input to the website content. 14/06/2017 |Closed Meeting held 14/6/17 14/06/2017|12/7/17.
Requirements reviewed 14/6/17 & Training providers to be reviewed
Review outcome of meeting with CQl 17/5/17 to determine next steps |[Mike Buss / Paul summarised. as part of development of
5] 17/05/2017|CWG_03a and resolve any potential blockers (14/6/17) Greenwood 14/06/2007 [Closed 14/06/2017 |training.
Supervisors' course prioritised to
Mike Buss / suit Skansa requirements;
Karen Regularl liaison continuting as
6] 17/05/2017|CWG_03c Review requirements fro developing a pilot course (Skanska) McDonough [TBC Ongoing course is developed.
21/7/17: Meeting with Tom
Review how CONSIG CWG ay develop relationship with other relevant |Mike Buss / Jon Barton (GIRI) planned for
7| 17/05/2017|CWG_03b external organisations (e.g. CITB, GIRI etc.) Adshead TBC Ongoing 27/7/17.
8| 12/07/2017|CWG_03 Current status of BoCQK articles to be established Tony Hoyle 09/08/2017 [Open
MB to update Strategy Rev 0.5 following comments from CONSIG
9| 12/07/2017|CWG_01 CWG obtain CONSIG Steerign Committee sign off and formally issue. |Mike Buss 09/08/2017 |Open
MB to update Member Charter following comments from CONSIG
10] 12/07/2017|CWG_0Ole CWG and formally issue Mike Buss 09/08/2017 |Open
11] 12/07/2017|CWG_0O1e Member charter to be added to Linked In Page Mike Buss 13/09/2017|Open
12] 12/07/2017 MB to review role of Shirley Parson with respect to CONSIG CWG Mike Buss 09/08/2017 [Open
Membership of CONSIG CWG to be reviewed (e.g. Who is member?
13| 12/07/2017 Who is on the distribution list? Etc.) Jon Adshead 13/09/2017|Open
14] 12/07/2017 Review of CONSIG Linked In to be completed. Mike Buss 13/09/2017|0Open
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BoCQK: List of articles to be reviewed including status; Articles to be |Mike Buss /
15] 12/07/2017 prioritised as appropriate. Tony Hoyle 09/08/2017 [Open
MB to liaise with CONSIG regarding possibility for conferencing
16| 12/07/2017 facilities. Mike Buss 09/08/2017 [Open
TH to issue latest information for BoCQK article listing. MB to issue to JTony Hoyle /
17] 12/07/2017 relevant persons. Mike Buss 09/08/2017 [Open
MB to invite Dr. Gregor Harvie to attend the CONSIG CWG meeting to MB has confirmed Dr. Harvie
hold a workshop to review how the CONSIG CWG may publish articles availability for 13/9/17 and sent
18] 12/07/2017 on the Designing Buildings website. Mike Buss 13/09/2017|0pen an invitation.
The author guidance for articles is to be reviewed and an updated
guidance document drafted for review at CONSIG CWG meeting
19| 12/07/2017 9/8/17. Keith Hamlyn 09/08/2017 [Open
Construction delivery model which forms basis of BoCQK to be
20| 12/07/2017 reviewed as part of update for CONSIG CWG website. Mike Buss 13/09/2017|Open
Current status of membership to be reviewed by the CONSIG Steering
Committee (e.g. who is a member, who needs to be on the Steering
21] 12/07/2017 distribution list etc.) Committee 13/09/2017|0pen
MB to investigate whether or not it is feasible to use conferencing
facilities for the CONSIG CWG for members who would like to attend
22] 12/07/2017 the meeting but are unable to travel to the CQl. Mike Buss 09/08/2017
Steering
23| 12/07/2017 Steering Committee 5 year strategy to be presented to CONSIG CWG [Committee 13/09/2017
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