
REF Date Raised

Workstream / 

Strategy 

Reference

Details of Closure Date Closed NOTES

1 17/05/2017 CWG_01 Review vision with CONSIG / Steering Committee

Mike Buss

12/07/2017 Closed

Reviewed 17/5/17, sent by email for 

revie 8/6/17, and Rev 0.5 update 

reviewed 12/7/17. 12/07/2017

2 17/05/2017 CWG_01e Member charter to be produced

Mike Buss

09/08/2017 Closed

Draft produced by MB and reviewed 

with CONSIG CWG 12/7/17.  Minor 

changes made 22/7/17 & issued with 

minutes of meeting 12/7/17. 12/07/2017

3 17/05/2017 BoCQK / Website

MB to meet with CQI to review the capabilities of their website 

(meeting planned for 14/6/17) and review with CONSIG CWG 12/7/17.

Mike Buss

12/07/2017 Closed

MB met with CQI representative 

14/6/17; Feedbakc provided 12/7/17 to 

CONSIG CWG.

12/07/2017

CONSIG to maintain their own 

website and input to Knowledge 

section of CQI website where 

appropriate.

4 17/05/2017 CWG_02d

MB and Tony Hoyle to meet with representative from Designing 

Buildings Wiki to review how the CONSIG CWG may develop joint 

working relationship and input to the website content.

Mike Buss / 

Tony Hoyle

14/06/2017 Closed Meeting held 14/6/17 14/06/2017

Feedback provide to CONSIG 

12/7/17.

5 17/05/2017 CWG_03a

Review outcome of meeting with CQI 17/5/17 to determine next steps 

and resolve any potential blockers (14/6/17)

Mike Buss / Paul 

Greenwood 14/06/2007 Closed

Requirements reviewed 14/6/17 & 

summarised.  

14/06/2017

Training providers to be reviewed 

as part of development of 

training.

6 17/05/2017 CWG_03c Review requirements fro developing a pilot course (Skanska)

Mike Buss / 

Karen 

McDonough TBC Ongoing

Supervisors' course prioritised to 

suit Skansa requirements; 

Regularl liaison continuting as 

course is developed.

7 17/05/2017 CWG_03b

Review how CONSIG CWG ay develop relationship with other relevant 

external organisations (e.g. CITB, GIRI etc.)

Mike Buss / Jon 

Adshead TBC Ongoing

21/7/17:  Meeting with Tom 

Barton (GIRI) planned for 

27/7/17. 

8 12/07/2017 CWG_03 Current status of BoCQK articles to be established Tony Hoyle 09/08/2017 Open

9 12/07/2017 CWG_01

MB to update Strategy Rev 0.5 following comments from CONSIG 

CWG obtain CONSIG Steerign Committee sign off  and formally issue. Mike Buss 09/08/2017 Open

10 12/07/2017 CWG_01e

MB to update Member Charter following comments from CONSIG 

CWG and formally issue Mike Buss 09/08/2017 Open

11 12/07/2017 CWG_01e Member charter to be added to Linked In Page Mike Buss 13/09/2017 Open

12 12/07/2017 MB to review role of Shirley Parson with respect to CONSIG CWG Mike Buss 09/08/2017 Open

13 12/07/2017

Membership of CONSIG CWG to be reviewed (e.g. Who is  member?  

Who is on the distribution list? Etc.) Jon Adshead 13/09/2017 Open

14 12/07/2017 Review of CONSIG Linked In to be completed. Mike Buss 13/09/2017 Open
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15 12/07/2017

BoCQK:  List of articles to be reviewed including status; Articles to be 

prioritised as appropriate.

Mike Buss / 

Tony Hoyle 09/08/2017 Open

16 12/07/2017

MB to liaise with CONSIG regarding possibility for conferencing 

facilities. Mike Buss 09/08/2017 Open

17 12/07/2017

TH to issue latest information for BoCQK article listing.  MB to issue to 

relevant persons.

Tony Hoyle / 

Mike Buss 09/08/2017 Open

18 12/07/2017

MB to invite Dr. Gregor Harvie to attend the CONSIG CWG meeting to 

hold a workshop to review how the CONSIG CWG may publish articles 

on the Designing Buildings website. Mike Buss 13/09/2017 Open

MB has confirmed Dr. Harvie 

availability for 13/9/17 and sent 

an invitation.

19 12/07/2017

The author guidance for articles is to be reviewed and an updated 

guidance document drafted for review at CONSIG CWG meeting 

9/8/17.  Keith Hamlyn 09/08/2017 Open

20 12/07/2017

Construction delivery model which forms basis of BoCQK to be 

reviewed as part of update for CONSIG CWG website. Mike Buss 13/09/2017 Open

21 12/07/2017

Current status of membership to be reviewed by the CONSIG Steering 

Committee (e.g. who is a member, who needs to be on the 

distribution list etc.)

Steering 

Committee 13/09/2017 Open

22 12/07/2017

MB to investigate whether or not it is feasible to use conferencing 

facilities for the CONSIG CWG for members who would like to attend 

the meeting but are unable to travel to the CQI. Mike Buss 09/08/2017

23 12/07/2017 Steering Committee 5 year strategy to be presented to CONSIG CWG

Steering 

Committee 13/09/2017
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